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233 South Wacker Drive
Suite 800

‘ Chicago Metropolitan Chicago, Illinois 60606

312 454 0400

Agency for Plannlng www.cmap.illinois.gov

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: November 7, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 181
projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

No. | Project CMAP lead Timeline Assistance type | Status and notes
305 CamI‘)tf)r} Hills zoning and Kristin Thanchak July 2014- Cor‘lsultant The Vlllage attorney is reviewing the regulations before beginning
subdivision regulations Dec. 2018 assistance the adoption process.
South Elgin zoning update (see . Oct. 2014- . . . )
327 website) Patrick Day Oct. 2018 Staff assistance Village Board adopted the UDO at their 10/1 meeting.
. ) The Plan Commission recommended approval of the Ordinance
B 11 dat Oct. 2015-
402 cnsenvite Zoling Hpdate Jake Seid N Staff assistance | on October 30. The Ordinance will be revised and presented to the
(see website) Dec. 2018 )
Village Board on November 13.
Chicago I\.Tc.)rth Rl.ver . Nov. 2015- . The North River Commission will consider the plan for approval
407 | Communities neighborhood | Brian Daly Staff assistance . .
. Nov. 2018 at its November 13* Board Meeting.
plan (see website)
. . May 2015- | Consultant
415 | Huntley zoning update Patrick Day Fob. 2019 assistance No update.
. . The project team is incorporating feedback from IDOT, Cook
Chicago Riverdale area . .
. Nov. 2016- | Consultant County Forest Preserves, and the transit agencies. Once those
503 transportation plan (see Tony Manno ) ) . .
website) Dec. 2018 assistance comments are incorporated, the final plan will be ready for
- steering committee review.
Cook County (Maine- . e .
ly 2016- MAP ting to hear f k 1 taff t
506 | Northfield) unincorporated Jake Seid July 2016 Staff assistance ¢ A 15 Wallig to fieat trom CO,O CO}mty planning stait to
b Jan. 2019 revise the priorities of the plan prior to its completion.
area plan (see website)
Plai hensi .2016- h 1 ill h th
507 Des Plaines comprehensive Heidy Persaud Nov. 2016 Staff assistance The ]I?raft Plan wi be pres‘ented to the PZB on November 13% and
plan Dec. 2018 the City Council for adoption on December 3.
ol . 1 . B hi : lote. | L final revi
513 Lisle dow.ntown parking plan Lindsay Bayley Mar. 2016 Staff assistance Graphic design of document complete, internal final review of
(see website) Dec. 2018 content underway.
On October 2, CMAP staff presented the Fox River Corridor Plan to the
McHenry County Planning, Environment & Development. The plan
McHenry County Fox River . Sept. 2016- . was subsequently adopted by the McHenry County Board on October
514 Kate E St t
corridor study (see website) ate boasic Oct. 2018 aff assistance 16. CMAP staff continue to coordinate with McHenry County on
presenting the plan to Lake County and corridor municipalities as part of
plan implementation.
North Lawndale community . Feb. 2016- . Community adoption and plan unveiling scheduled for November 1¢ at
517 Heidy P d St t
plan (see website) ey Tersam Nov. 2018 aff assistance Old St. Pat’s.
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http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale

No. | Project CMAP lead Timeline Assistance type | Status and notes

Richton Park
500 ml:stteorn 1:; s}tlzl;’r:;v?sts; Kate Evasic May 2018- | Consultant The consultant finalized the project report, which will be

T plan p — Dec. 2018 assistance presented to the Richton Park Plan Commission.

website)

Algonquin-Cary sub area . Mar. 2018- . Exi'st?ng Cor.lditions Report curr.ently being drafted and '
700 Brian Daly Staff assistance | anticipated in Fall 2018 along with a second round of community

plan Jun-2019

outreach.
Beach Park North
cach ark rormem , Sept. 2018- | Consultant IDNR Coastal Management Grant awarded and executed. Project
702 | Lakeshore Regional Bicycle John O’Neal . .
_ Feb. 2020 assistance start-up meeting planned for Nov. 5.
and Pedestrian Plan
Steering Committee met on September 27 to review the draft
703 | Beecher comprehensive plan | Ricardo Lopez Jan. 2018- Corilsultant Existing Conditions R.eport. The consultant team is now drafting
June 2019 assistance the key recommendations memo and expect to have a draft to
CMAP in Fall 2018.
Bri ill .2018-
704 r%dg.e.p ort/Canaryville . Noah Boggess Jan. 2018 Staff assistance Drafting final plan.

priorities plan (see website). Dec. 2018

CMAP Staff and the pre-selected stormwater consultant for the
: B plan conducted a kickoff meeting with Village staff on October
705 Calumet Park comprehensive Brian Daly Sept. 2018 Con'sultant 24", The CMAP Board will consider the staff recommendation for

plan Feb. 2020 Assistance . .
comprehensive plan consultant selection at the November
meeting.

h he selecti 1 Lavi

Carol Stream zoning, sign, ‘ May 2018- | Consultant The CMAP Board approved the se ectlo‘n of‘Housea Lavigne

706 . ; Jake Seid . Associates as the consultant for this project in September. The
and subdivision regulations May 2021 assistance . . .
project will get underway in November.
Channahon comprehensive . Mar. 2018- | Consultant The consultant team delivered a draft Issues and Opportunities
707 Heidy Persaud . . .

plan Sept. 2019 assistance memo, CMAP is reviewing.

Chinatown Parking Study ' Feb. 2018 — . Sunday parking data has'been colle(?ted, Satuljde'ly COlleCt'lo'l’l is
709 . Lindsay Bayley Staff assistance | underway, and staff continues drafting the existing conditions

(see website) Aug. 2019
document.

The consultant team continues drafting the existing conditions
report, and expect to have a draft to CMAP in early November.

DuPage County Corridor . Jan. 2018 - | Consultant They did not hear back from Bensenville, Wood Dale, or Villa

711 Lindsay Bayley . , : .

Study June 2019 assistance Park for key person interviews, but hope that they will be able to
meet with them to be able to incorporate their thoughts in the
draft report.
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http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs/lta/richton-park-smp
https://www.cmap.illinois.gov/programs/lta/bridgeport-and-canaryville
http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking

No. | Project CMAP lead Timeline Assistance type | Status and notes
Far South CDC Existing Apr. 2018-
712 | Conditions and Market Katanya Raby Apr' 2019 Staff assistance | Stakeholder interviews underway.
Analysis P
Forest Preserve Dlsm(ft of One-on-one stakeholder interviews scheduled for early
Cook County, Des Plaines ; May 2018- . . . o\ .
713 . . : John O’Neal Staff assistance | November. Data collection and existing conditions analysis
River Trail, South Extension Oct. 2019 .
. . underway. ECR outline complete.
Planning Study (see website)
Frankfort Plan Commissioner . Jan. 2018- . CMAP staff conducted the second of three trainings on October
714 . Maggie Jarr Staff assistance
training Dec. 2018 25.
Illinois International Port N . o I .
715 | District plannine priorities Elizabeth Scott Apr. 2018- Staff assistance Priorities report is undergoing internal review in tandem with an
report p &P Apr. 2019 RFP in support of phase 2—a consultant-led master plan for IIPD.
ECR 1 j ite. ’ ’ i
Justice I&M Canal Trail CR complete and po§ted on project We?51Fe Core team’ meeting
. - , Jan. 2018- Consultant held on Sept. 28 to review ECR and preliminary proposed
717 | Extension Feasibility Study John O'Neal . . . . . .
. June 2019 assistance alternative alignments. Full Steering Committee meeting planned
(see website)
for November.
A public open house was held on September 27 at the Geneva
Park District’s Peck Farm Park. Attendees learned about the
hed planni . . .
Kane County / Mill Creek watershed planning process a‘l"ld provided input on issues .and
Holly Hudson/ | Oct. 2017- . concerns as well as opportunities to protect water and habitat
719 | watershed-based plan Staff assistance o : . .
(website) Kelsey Pudlock | Oct. 2019 quality in the watershed. Staff continued field work assessing
- stream physical conditions. A consultant subcontract to provide
pollutant loading and BMP pollutant load reduction modeling
services was fully executed.
Maywood Zoning Reference . Jan. 2018- . . _ .
721 Guide Maggie Jarr Dec. 2018 Staff assistance | CMAP staff is drafting the reference guide.
. . On October 11, the consultant led a meeting with the steering
Midlothian stormwater . . . . .
. . Apr. 2018- | Consultant committee to review the project scope and identify data and
722 management capital plan (see | Kate Evasic ) ) ] . )
) Apr. 2019 assistance information gaps. The stormwater analysis and project
website) . r L .
identification task is underway.
. The MOU and IGA were signed and adopted by the McHenry
McHenry County Council 'Of . May 2018- . County Council of Governments (MCCG) in October. CMAP staff
723 | Governments Shared Services | Maggie Jarr Staff assistance | . e .
Sept. 2019 is currently finalizing the activities and tasks to be undertaken as

Study

part of the project’s assessment phase.
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https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/LTA/justice
http://www.cmap.illinois.gov/programs/lta/mill-creek
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater
https://www.cmap.illinois.gov/programs/LTA/midlothian-stormwater

No. | Project CMAP lead Timeline Assistance type | Status and notes
Kinley Park Devel
MeKi .ey ‘ar evelopment . Jan. 2018- . CMAP staff is drafting the existing conditions report. Anticipated
724 | Council neighborhood plan Ricardo Lopez Staff assistance | .
. Dec. 2019 in Fall 2018.
(see website)
725 Montgomery Zoning and Jake Seid Sep. 2019- Staff assistance zr}::l fersogzgsflmeijis:i: ezgzczlci(:irz)izciifusc;?: eifiiilintle;;;e;:lil
Subdivision Ordinance Sep. 2021 ) & & ’ & p
ordinances.
Staff are wrapping up the ECR, which will be used to brief the
Cind Jan. 2018 Technical Assistance Panel that the Urban Land Institute is
726 North Avenue corridor plan Y ) Staff assistance conducting for CMAP in December. Staff met with the Steering
Cambray Dec. 2018 . o s
Committee on October 30 to present the existing conditions. A
public visioning workshop is planned for November 15.
NWSHC, CMAP, and the consultant team met with
Chicago Belmont-Cragin . Apr. 2018- | Consultant representatives from the 30t 31+, and 36 wards to review the
728 Heidy Persaud . e , .
Avenues for Growth Oct. 2019 assistance project timeline and plan’s progress. A Corridor Workshop for
business owners will take place November 13,
Project team is working on outlines and ECR sections while
h i ing. inui i ith RTA RD
Robbins stormwater, TOD, . . Jan. 2018- ‘ outreac ‘1s ongoing Contml'nng meetings wit , MWRD and
730 . : Kelwin Harris Staff assistance | other project partners to begin outreach phase for TOD &
and industrial area plan June 2019 . . .
Industrial area. Steering committees have been formed.
Consultant work on the TOD area is underway.
A draft of the planning context chapter has been sent to the City,
731 Sandwich planning priorities Jared Patton Jan. 2018- Staff assistance Metra,‘ and ‘Kende'iu County, and IHDA for review. CMA‘I3 staff
report Dec. 2018 met with City officials to discuss potential recommendations.
Final revisions are underway.
On October 22, CMAP staff and the engineer from stormwater
consultant (from Michael Baker International) met with Village,
. _ the Village engineer (from Robinson Engineering), and
Sauk Village comprehensive | Stephen Mar. 2018- | Consultant , h
732 . . Comprehensive Plan lead consultant Teska to kick off
plan update (see website) Ostrander Sept. 2019 assistance . . .
supplementary stormwater analysis. This meeting was followed
by the third meeting of the Comprehensive Plan Advisory
Committee, which discussed initial draft recommendation themes.
South Suburban Mayors and Fob. 2019
733 | Managers Association Pilot Patrick Day Feb‘ 2019 Staff assistance | Scoping underway.

Circuit Rider Program

LTA Program Update

Page 4

November 7, 2018



http://www.cmap.illinois.gov/programs/LTA/mckinley-park
https://saukvillageplan.org/

No. | Project CMAP lead Timeline Assistance type | Status and notes
D Associ ith i h he selecti
Summit zoning ordinance ‘ Nov 2018- | Consultant uncan ssociates V\.71t Cf)dametrlFs was chosen by the selection
734 Jake Seid . committee to lead this project pending approval of the CMAP
update Jan 2020 assistance , .
Board at their November meeting.
735 Thornton planm'ng priorities Kate Evasic May 2018- Staff assistance | CMAP staff is drafting the report.
report (see website) Jan. 2019
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https://www.cmap.illinois.gov/programs/lta/thornton

